
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending February 20th, 2004

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 45% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Complete – 38% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – August 15, 2006     http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This 
Week

Total to 
Date

Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 0 16 28 57%
Piles Driven 2 83 160 52%
SUBSTRUCTURE
Pier Columns 0 5 28 18%
Pier Access Casing 0 4 20 20%
PRECAST YARD
Panels Cast 6 222 876 25%
Segments Cast 2 101 452 22%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Continue to assemble reinforcement for pier table soffit and walls
 Pier 15E – Waiting on reinforcing steel for pier table
 Pier 14E – Start installation of pier table falsework
 Pier 13E – Flood coffer cell and remove sheet piles
 Pier 12E -- Place access casing concrete
 Pier 11E – Set forms and place 2nd lift of concrete for access casing
 Pier 10E – Strip pier forms, pour 2nd concrete lift 
 Pier 09E – Form footing top slab
 Pier 08E – Install studs in pile, pour 2nd lift of pile concrete
 Pier 07E – Pour concrete in footing box, 1st and 2nd lifts
 Pier 06E – Continue pile head connection welding
 Pier 05E – Cut slots for pile heads and start welding
 Pier 04E – Pour pile plug and annuli seals
 Pier 03E – Drive west side piles and initial pile clean out on eastern side piles
 Pier 16W – Continue initial pile clean out
 Pier 15W – Continue driving and splicing east side piles
 Pier 14W – Finish cofferdam installation, drive sheet piles, and start lock fill

PRECAST YARD (Stockton)
 8 panels are scheduled to be cast
 3 segments are scheduled to be cast



PIER W2 STRUCTURES  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 62% Est. Date of Completion – May 26th, 2004
Structure Work Completed – 54% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E:   Completed surface preparation and rebar placement for the bottom slab
 W2W:  Completed placement of architectural rebar for the columns

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E:   Placement of bottom slab rebar
 W2W:  Continue placement of architectural rebar

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 59% Est. Date of Completion – June 30th, 2004
Completed – 46% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK

 100% Completed
SUBSTATION 

 Finish cure, low roof slab
 Finish excavating for water proofing
 Paint interior high roof area
 Release and strip low roof falsework 

               UTILITY RELOCATION
 Finish installing 100mm water pipe
 Connect 100mm water pipe to bridge

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

 Waterproof exterior wall
 Paint interior low roof area 
 Begin framing metal stud walls
 Rough in electrical
 Rough in plumbing
 Install high roof membrane
 Install cable trays  

UTILITY RELOCATIONS
 No Work Scheduled 



COAST GUARD ROAD RELOCATION  (04-0120Q4) Resident Engineer: Richard Duncan
Time Elapsed – 100% Est. Date of Completion – March 31st, 2004
Complete – 85%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Partially completed conduits from lift station to canopy
 Stripped concrete footing forms
 Structure backfill at North and South footings

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue working on conduits from lift station to canopy
 Form and pour concrete canopy’s columns
 Install sanitary sewer system #1
 Excavate and place storm system

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2001 RE: Mark Woods
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